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Continuation of Block 12 Accounting and Appropriation Data
and Block 4 Requisition/Purchase Requisition No.

Requisition
N/A $
TOTAL : N/A
Continuation of Block 14 Description of Amendement/Modification:
TABULATION OF CONTRACT CHANGES
Incentive Potential
Negotiated Award Fee | Potential Fee Incentive Total Total Sum
Est. Cost Earned Award Fee Earned Eee Contract Allotted
Value
Previous Total | $104,533,648 [ $ 456,881 | $ 3,703,534 | $ 208,928 | $2,046,442 | $110,949,433 $21,708,749
This Mod $ 252506 (% O $ 7386 |5 o $ 3977 |$ 263869 $0
Revised Total | $104,786,154 | $ 456,881 | $ 3,710,920 | $ 208,928 | $ 2,050,419 $111,213,302 $21,708,749

This modification is issued to effect the following changes

1. In accordance with paragraph B. 12 of this contract, Task Order 06 is issued for the period 1
January 2004 through 30 September 2004, thereby increasing contract value by the negotiated
amount of $263,869.

The performance work statement for the 2-YEAR NRT effort is hereby incorporated in

Attachment J-9 .

2. Section B.2 Estimated Cost, Award Fee and Performance Incentive Fee

(a) is changed to increase estimated cost from $ 104,533,648 by $ 252,506 to $ 104,786,154,
maximum potential award fee from $ 3,703,534 by $ 7,386 to $ 3,710,920 , maximum potential
performance incentive fee, from $ 2,046,442 by $ 3,977 to § 2,050,419 and total estimated cost
maximum potential award fee, maximum potential performance incentive fee from

$110, 283,624 by $ 263,869 to $110,547.493 as shown:

(b) is changed to correct, the misstated Estimated Cost for the period 1/1/04-12/31/06

The estimated cost of this contract is $ 104,786,154. The maximum potential award fee is
$ 3.710,920. The maximum potential performance incentive fee is $
cost, maximum potential award fee, maximum potential performance incentive fee, is
$ 110,547.,493. It is expected that this contract will contain no base fee.

2,050.,419. Total estimated

from $ 63,998,629 back to_$ 63,988,629; and to increase Estimated Cost from $ 63,988,629 by
$ 252,506 to $ 64,241,135 , Maximum Potential Award Fee from $ 2,090,224 by $ 7.386 to
$2.097.610 , Maximum Potential Performance Incentive Fee from $ 1,177,737 by $3.977 to
$1.181.714 and Total Contract Value, from $ 67,922,399 by $ 263.869 to $ 68,186,268 as

shown:
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fee is as follows:

Breakout of estimated cost, maximum potential award fee, and maximum performance incentive

Period Estimated Maximum Maximum Performanc | Total Contract
Covered Cost Award Fee Award | Potential Perf. eFee Value
Fee Earned
Fee
Earned
1/1/04 - $64,241,135 $2.097.610 $456.881 $1,181,714 $208.928 | $68.186.268
12/31/06

(d) is hereby changed to delete Potential Award and Incentive Fee for the completed period,
and to increase Potential Award Fee for the period July 1- December 31, 2004 from

$469,712 by $7.386to $ 477.098 and Potential Incentive Fee from $ 263.368 by $ 3.977

to $ 267,345 as shown:

Evaluation Period

Potential Award Fee

Potential Incentive Fee

January 1 - June 30, 2004 1 Completed 1 Completed
July 1-December 31, 2004 2 $477,098 2 $267,345
January 1 - June 30, 2005 3 $409,818 3 $231,117
July 1-December 31 2005 4 $409,818 4 $231,117
January 1-June 30, 2006 5 $400,439 5 $226,068
July 1-December 31, 2006 6 $400,439 6 $226,068
January 1-June 30, 2007 7 $398,748 7 $214,710
July 1-December 31, 2007 8 $398,748 8 $214,710
January 1-June 30, 2008 9 $407,906 9 $219,642
July1-December 31, 2008 10 $407,906 10 $219,642
$3,710,920 $2,050,419

(e) is changed to add the amount of Award Fee and Performance Incentive Fee Unearned by

Period as follows:

The amount of award fee which has been awarded pursuant to this clause and the period to which
said fee applies is set forth below:

Award Fee Period Amount Earned Amount Unearned
January1-June 30, 2004 $ 456,881 $ (28,131)
Total $ 456,881 $(28,131)
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Incentive Fee Period Amount Earned Amount Unearned
January1-June 30, 2004 $ 208,928 $0
Total $ 208,928 $0

3. Page J-1 Part III- LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS
SECTION J-LIST OF ATTACHMENTS

Replace Attachment J-9 Reserved, with Attachment J-9 Performance Work Statements for IDIQ
Task Orders. Replace Page 0 with J-9-1.

4. Incorporate the Performance Work Statements for IDIQ Task Orders not found in Task

Directives into ATTACHMENT J-9 PERFORMANCE WORK STATEMENTS FOR IDIQ
TASK ORDERS Page J-9-1

5. Section B.7.1 IDIQ Task Order Performance Schedule
is hereby changed to add Task Order 06 , Task Order descriptions, and add a reference to
Attachment J-9 incorporated herein, as follows:

The performance schedule for the IDIQ task orders issued under this contract is set out below:

Calendar | Task Order Period of Performance Total Order Amount | Mod #
Year :

2004 01 Chandra 21Jan2004-31May2004 $399,826 3
2004 01/Revision A | 21Jan2004-05July2004 n/a 9
2004 02 TD04¢-01 5April2004-31July2004 $22,814 12
2004 03 2™ Gen. 19July2004-23July2004 $4,687 13
2004 04 TD-03,04,06 | 1Jan2004-31Dec2004 $110,300 17
2004 05TD-02,05 17May2004-30Sept2004 $59,416 17
2004 06 2Yr NRT 1Jan-30 Sept 2004 $263, 869 22

Performance Work Statements not reference in Attachment J-9 are contained in the Task Directives and
are an integral part of the contract.

6. “TABULATION OF CONTRACT CHANGES” Modifications 20 and 21, pages 2 of 3, the
amount for Award Fee Earned is misstated as $ 486,881. This modification corrects the amount
back to $ 456,881 as per Modification 19.

7. The foregoing changes are also indicated by a vertical line in the outer margin of each
replacement page next to the affected text. Please substitute the current contract page with the
revised page attached
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Current Page Revised Page New Page
B-1 B-1

B-2 B-2

B-2A B-2A

B-6A B-6A

J-1 J-1 J-9-1

8. Contractor’s statement of Release

In consideration of the modification agreed to herein as complete equitable adjustment for the
contractor’s proposal for adjustment listed below, the contractor hereby releases the Government
from any and all liability under this contract for further equitable adjustment attributable to such
facts or circumstances giving rise to said contract changes and/or contractor proposals, and for
such additional obligations as may be required by this modification.

Contract Contractor
Change Identification Proposal Number
Modification 22 Cost Quotation No. 04-07-98 dated 22 July, 2004

9. As a result of the foregoing, Total Contract Value is hereby increased from $ 110,949,433 by
$263,869 to $ 111,213,302. All other terms and conditions remain unchanged.
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PART I - THE SCHEDULE

SECTION B - SUPPLIES OR SERVICES AND PRICE/COSTS

B.1___ Supplies And/Or Services To Be Furnished

(a) In a manner consistent with the Marshall Space Flight Center (MSFC) values, the
Contractor shall provide all resources (except as may be expressly stated in this contract
as furnished by the Government) necessary for performing the “Huntsville Operations
Support Center (HOSC)” in accordance with the Performance Work Statement,
Attachment J-1.

(b)  This is a cost-reimbursement contract with both award fee and performance
incentive fee criteria (CPAF/IF). The award fee (subjective evaluation) and performance
incentive fee (objective evaluation) will be assessed in accordance with the Fee
Evaluation Plan (FEP), Attachment J-7.

(c) A portion of this contract is under an Indefinite Delivery/Indefinite Quantity
(IDIQ) arrangement, which will also be on a CPAF/IF basis. The purpose of this
provision is to allow the Government to acquire indefinite services as addressed in the
Performance Work Statement, Attachment J-1, Paragraphs 3.0 and 4.0. IDIQ
requirements cannot be adequately defined for inclusion in the contract because the
precise quantities that will be required during the contract period of performance cannot
be predetermined. IDIQ will be ordered in accordance with Clause B.7- Task Ordering
Procedure and Clause B.8- IDIQ Schedule of Rates. The guaranteed minimum quantity
of work that will be ordered under the IDIQ portion of this contract shall be $50,000 per
year. The maximum not-to-exceed (NTE) amount of IDIQ work per contract year is
$3,000,000 per contract year.

(End of Clause)

2

Estimated Cost, Award Fee And Performance Incentive Fee

(a)  The estimated cost of this contract is $104,786.154. The maximum potential
award fee is $ 3.710,920. The maximum potential performance incentive fee is
$2.050.419. Total estimated cost, maximum potential award fee, and maximum
potential performance incentive fee are $110,547.493. It is expected that this contract will
contain no base fee.

(b) Breakout of estimated cost, maximum potential award fee, and maximum
performance incentive fee is as follows:
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Period Estimated Maximum Award Maximum Performanc Total
Covered Cost Award Fee Fee Potential e Fee Contract
Earned Perf. Fee Earned Value
1/1/0a - |$64.241,135 52,097,610 | $456,881 |$1,181,714 | $208,928 | $68,186,268
12/31/06
(©) Breakout of estimated cost, maximum award fee, and maximum performance
incentive fee for each option period are set forth below:
Period Estimated Maximum Award Maximum Performa Total
Covered Cost Award Fee Potential | nce Fee Contract
Fee Earned | Perf. Fee | Earned Value
option 1 $20,094,150 | $797,496 $429,421 $21,321,067
(1/1/07 -
12/31/07)
Option 2 $20,450,869 $81$,814 $439,284 $21,705,967
(1/1/08 -
12/31/08)

@

The maximum potential award fee and performance incentive fee for each of the

contract periods specified above is hereby divided and allocated into individual six month

evaluation periods in order to calculate award and performance incentive fee earned.

Evaluation Period

January 1 - June 30, 2004
July 1-December 31, 2004
January 1 - June 30, 2005
July 1-December 31 2005
January 1-June 30, 2006
July 1-December 31, 2006
January 1-June 30, 2007
July 1-December 31, 2007
January 1-June 30, 2008
Julyl-December 31, 2008

Potential Award Fee Potential Incentive Fee

1 Completed 1 Completed

2 $477,098 2 $267,345

3 $409,818 3 $231,117

4 $409,818 4 $231,117

5 $400,439 5 $226,068

6 $400,439 6 $226,068

7 $398,748 7 $214,710

8 $398,748 8 $214,710

9 $407,906 9 $219,642

10 $407,906 10 $219,642
$3,710,920 $2,050,419
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(e) The amount of award fee which has been awarded pursuant to this clause and the
period to which said fee applies is set forth below:

Award Fee Period Amount Earned  Amount Unearned
January1-June 30, 2004 $ 456,881 $(28,131)
Total $ 456,881 $(28,131)
(end of clause)

(f)  The amount of incentive fee which has been awarded pursuant to this clause and
the period of which said fee applies is set forth below:

Incentive Fee Period Amount Earned Amount Unearned
January1-June 30, 2004 $ 208,928 $0
Total $ 208,928 $0

(end of clause)

B.3 Award Fee For Service Contracts (NFS 1852.216-76)
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B.7.1 IDIQ Task Order Performance Schedule
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The performance schedule for the IDIQ task orders issued under this contract is set out

below:

Calendar | Task Order Period of Performance Total Order Mod #
Year Amount

2004 01 Chandra 21Jan2004-31May2004 $399,826 3
2004 01/Revision A 21Jan2004-05July2004 n/a 9
2004 02 TD04c-01 S5April2004-31July2004 $22,814 12
2004 03 2" Gen. 19July2004-23July2004 $4,687 13
2004 04 TD-03,04,06 1Jan2004-31Dec2004 $110,300 17
2004 05TD-02,05 17May2004-30Sept2004 $59,416 17
2004 06 2Yr NRT 1Jan-30 Sept 2004 $263, 869 22

Performance Work Statements not referenced in Attachment J-9 are contained in the
Task Directives and are an integral part of the contract.

B.7.2 Special Threshold For Task Directives

For administrative purposes, the Contracting Officer Technical Representative (COTR)
may issue written Task Directives to the contractor provided the estimated cost of the
directive is less than $100,000. Each directive will be signed by the COTR and
Contracting Officer, and written acceptance shall be provided by the contractor. These
directives shall be formally incorporated into the contract, along with any equitable
adjustments to contract value, via bilateral modification generally on a monthly basis.

The COTR is not authorized to issue, nor shall the contractor accept, any directive where
the initial estimate exceeds this threshold. If at any time during performance of a Task
Directive the contractor determines that the estimated cost will equal or exceed $100,000,
the contractor shall immediately notify the Contracting Office in writing. Subsequent to
notification, the contractor shall continue performance up to the initial threshold, unless
and until, the Contracting Office directs otherwise.

B.8 IDIQ Schedule Of Rates

The fully burdened cost rates below will be used in pricing IDIQ work authorized under
the provisions of B.7- Task Ordering Procedure.

(CONTINUED ON NEXT PAGE B-7)
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PART III - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

SECTION J - LIST OF ATTACHMENTS

Attachments Title Pages
J-1 Performance Work Statement 28
J-2 Data Procurement Document 39
J-3 Applicable Regulations and Procedures 3
J-4 Acronyms and Abbreviations 11
J-5 Government Furnished Property 74
J-6 Work Breakdown Structure 2
J-7 Fee Evaluation Plans 6
J-8 Installation-Provided Property and Services 2
J-9 Performance Work Statement for IDIQ Task Order 1
J-10 SCA Wage Determination 10
J-11 Marshall Values 1
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ATTACHMENT J-9
PERFORMANCE WORK STATEMENTS FOR IDIQ TASK ORDERS

TASK 06

Per PWS 3.2.5.1 EHS Cost Savings Initiative and 4.7.1Specific Mission Support, the NRT data storage
capability will be increased to hold a minimum of 2-Years of down-linked telemetry, with significant
expansion room to hold additional data as the ISS grows. The 2-Year NRT project will also enhance the
user’s ability to retrieve data sets by simplifying the process for requesting archived data and by decreasing
data retrieval time. Note that the NRT system does not process or store Ku-Band payload science data.
This data is stored and made available to users by the Payload Data Services system (PDSS).




	
	
	
	
	
	
	
	
	
	
	
	


